Message

From: Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B0SCE3BDEAFF4C557A-MOORE, GARY]
Sent: 9/4/2018 8:25:41 PM

To: 'Steve Wilson' [swilsonwse@gmail.com]; Jonathan Carroll [jcarroll@lazarusenergy.com]
Subject: RE: Falcon Refinery
Steve:

Based upon you information below, | hope that you guys disposed of the waste on the dates specified. Please give me a
call ASAP.

Thanks
Gary Moore

From: Steve Wilson [mailto:swilsonwse@ gmail.com]
Sent: Thursday, July 05, 2018 1:53 PM
To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>

Subject: Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes
Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am,
Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

Laura Rodrigues

laura.rodriguez@usecology.com

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank
bottoms {Tricord is working with a third party to get this done)

3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and
equipment {60% complete)

4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials { No change)
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003

to completion. { No change)

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:



Based upon on conversations today, you will send me an update on the status of the following activities this afternoon.
1. Tank 7: Disposal of waste placed in roll-off boxes

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank
bottoms

3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and
equipment

4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbhestos Containing materials

5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003
to completion.

Thanks

Gary W. Moore {6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6

1445 Ross Ave, Suite 1200

Dallas, TX 75202-2733

Cell: 214.789.1627

moore.gary@epa.gov




